

## **Activity Plan and Time Schedule of GNTST 2<sup>nd</sup> counseling under DHS**

<b>S.No</b>	<b>ACTIVITY</b>	<b>ACTIVITY PLAN Dates</b>	<b>Owner Ship</b>
1	GNTST 2 <sup>nd</sup> Round Choice Filling Start Date	17/Dec/2019	MPOnline
2	Last date for Choice Filling of GNTST 2 <sup>nd</sup> Round	22/Dec/2019	MPOnline
3	Allotment process Initiate for GNTST 2 <sup>nd</sup> Round	23/Dec/2019	MPOnline
4	Allotment Internal testing	24/Dec/2019	MPOnline
5	Allotment List Submission to department	27/Dec/2019	MPOnline
6	Online Reporting for 2 <sup>nd</sup> Round of GNTST	28/Dec/2019 to 31/Dec/2020	Department